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Phase 1 West Sewer Construction Project 
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Construction 

 Installation of gravity sewer and services on Middlesex Road to continue 

next week. 

 Installation of gravity sewer on Middlesex Road at Route 113 intersection 

at the Tyngsborough Bridge next week. 

 

Environmental Monitoring 

 Erosion controls remain in good condition throughout the project site. 

 

Progress Summaries 

 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right shows a manhole, sewer main, and a service 
lateral installed on Middlesex Road. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement On Hold   

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd On Hold   

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road next 
week. 

 Construction on 
Middlesex Road to be 
near the Tyngsborough 
Bridge. 

 


